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 EXHIBIT 4-D 
 
 SAMPLE TSEP PROJECT PROGRESS REPORT 
                              
NAME OF TSEP RECIPIENT:      Town of Sunrise 
GRANT CONTRACT NUMBER:  #MT-TSEP-CG-08-00 
DRAWDOWN NUMBER:        3 
TOTAL REQUESTED:        $86,730 
DATE:                   8/23/07 
 
Administration:  Amount Requested  $7,750 
 
The funds requested for administrative costs in this drawdown are for the following tasks: 
 

1. Legal services for preparation and legal review of contract with construction 
contractor, invoice dated 6/22/05 - $450 

2. Labor costs for time spent by Sue Curtis, City Clerk, 6/7/05 through 7/31/05, 
50 hours, setting up filing and accounting systems for project - $500 (Note: 
time sheets are on file in City Clerk’s office) 

3. Travel expenses for two City officials to attend TSEP project administration 
workshop, 2 days travel, meals $100 and rooms $150 - $250 

4. Misc. office expenses and supplies (MS Word software) - $50 
5. Consulting services for time spent by the TSEP Project Manager setting up 

project files and accounting system, invoice dated 6/4/05 - $1,000 
6. Consulting services for time spent by the TSEP Project Manager preparing 

drawdown requests and progress reports, meeting with the Nick Rich, TSEP 
liaison, when monitoring project, conducting prevailing wage compliance 
employee interviews, and on-site meetings with the engineer and contractor 
to discuss and monitor project construction - $5,000 (See attached invoice 
dated 6/24/05) 

7. Loan fees to set up TSEP loan through the DNRC - $600 
 
Activity:   Amount Requested $78,980 
 
The funds requested for activity costs in this drawdown are for the following tasks: 
 

1. Payment of $50,000 to XYZ Construction Company for work on the water 
lines (See attached invoice dated 6/23/05).  

2. Reimbursement for engineering services and inspections to Engineering Plus 
- $6,000 (See attached invoice dated 6/17/05) 

3. For payment of 1% Montana contractors tax (for the XYZ Construction Co. 
invoice) - $500 

4. Service connections - $14,080 (See attached documentation).  
5. Labor costs for time spent by Jim Davis, City Engineer, 6/24/05 through 
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7/31/05, 75 hours, reviewing engineering plans and inspecting work progress 
- $1,000 (Note: time sheets are on file in City Clerk’s office) 

6. Labor costs for time spent by Kim Anderson, City laborer, 6/24/05 through 
7/31/05, 20 hours, excavating service connections - $400 (Note: time sheets 
are on file in City Clerk’s office) 

 
Overall Project Status (Both Administration and Construction): 
 

Since the last drawdown, an additional 3,000 linear feet of water line has been 
installed, inspected and covered for a total of 15,000 feet to date.  Another 1,500 
feet will be installed in the next month. Eighty new service connections have 
been completed since the last draw for a total to date of 100.  The remaining 15 
connections will be completed after the next 1,500 feet of water line is installed. 
Ninety percent of the water lines have been completed and 95 percent of all of 
the service connections have been completed. 
 
None of the 12 fire hydrants have been installed to date.  Installation will begin 
next month. 
 
Construction has not yet started on the water tank or modifications to the 
treatment building. Acquisition of the land for the water tank will be completed 
this month, which is about a month behind schedule because of court appeals.   
Construction of the tank will begin as soon as possible next month. Construction 
costs are expected to increase by $7,000 as a result of this delay and we plan to 
move that amount from the TSEP portion of the engineering budget, which is 
expected to be less than originally anticipated. 
 
The majority of the project, with the exception of the water tank, is on schedule.  
The entire project is about 35 percent finished.  
 
A cave-in occurred during the trenching of 5th Street.  There were no injuries or 
fatalities. OSHA was notified.  The project was shut down for two days while the 
accident was being investigated.  It was determined that improper trenching 
procedures were being utilized and the problems were corrected before work 
resumed.   No action was taken by OSHA other than to correct the problem. 
 
A grant/loan was received from DNRC totaling $100,000.  The entire amount will 
be used to extend water lines to the south along the highway.  This was not in 
the original scope of the project. This will require an additional month of 
construction, but the project should still be completed late this summer. 


